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Complete action memo for tank removal 

2 IComolete tank removal AOC/SOW 
3 I Administrative record for tank removal AOC 

4 I Transmit markup of EE/CA AOC & SOW to PRPs 

5 I Administrative record for EE/CA AOC 

6 I Sign or drop EE/CA AOC 

7 1 Initiate work on task order for EE/CA & cap repair field work if EE/CA AOC 
not signed 

8 1 
s_ubmit task order SOW & IGCE for EE/CA & cap repair if EE/CA AOC not 
s1oned 

9 I Initiate task order workolan reauest if EE/CA AOC not sioned 
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Engbloom 

Nann, Miller 
Miller, Nann 

Nann, Roddy, 
Miller 

Miller, Nann 
Management, 

Site Team 

Miller 

Miller 

PO&CO 

8/20/2010 

8/27/2010 
8/27/2010 

8/13/2010 

8/20/2010 

8/20/2010 

8/23/2010 

8/27/2010 

9/3/2010 

*** ENFORCEMENT CONFIDENTIAL*** 

Preparing draft action memo; enforcement attachment 
is complete 
Draft oreoared; final based on action memo. 

Preparing markup 

Modify task order to include 
sediment removal if BERA 
sampling indicates an 
unacceptable risk 
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